

ESD TDR 65-193

ESTI FILE COPY

ESD-TR-65-193

ESD RECORD COPY

RETURN TO
SCIENTIFIC & TECHNICAL INFORMATION DIVISION
(ESTI), BUILDING 1211

COPY NR. _____ OF _____ COPIES

THE ELECTRONIC SYSTEMS DIVISION RELIABILITY / MAINTAINABILITY PROGRAM ELEMENTS

ESTI PROCESSED

G.H. Allen
J. Horowitz

☐ DDC TAB ☐ PROJ OFFICER

☐ ACCESSION MASTER FILE

☐ _____

MARCH 1965

DATE _____

ESTI CONTROL NR. **AL 45590**

CY NR. 1 OF 1 CYS

TECHNICAL REQUIREMENTS & STANDARDS OFFICE
ELECTRONIC SYSTEMS DIVISION
AIR FORCE SYSTEMS COMMAND
UNITED STATES AIR FORCE
L.G. Hanscom Field, Bedford, Massachusetts



AD614423

DDC AVAILABILITY NOTICE

Copies have been deposited with the Defense Documentation Center. (DDC)

DISSEMINATION NOTICE

Copies available at the Clearing House for Federal Scientific & Technical Information. (CFSTI) (Formerly OTS)

LEGAL NOTICE

When US Government drawings, specifications or other data are used for any purpose other than a definitely related government procurement operation, the government thereby incurs no responsibility nor any obligation whatsoever; and the fact that the government may have formulated, furnished, or in any way supplied the said drawings, specifications, or other data is not to be regarded by implication or otherwise as in any manner licensing the holder or any other person or conveying any rights or permission to manufacture, use, or sell any patented invention that may in any way be related thereto.

OTHER NOTICES

Do not return this copy. Retain or destroy.

THE ELECTRONIC SYSTEMS DIVISION
RELIABILITY / MAINTAINABILITY PROGRAM ELEMENTS

G. H. Allen
J. Horowitz

MARCH 1965

TECHNICAL REQUIREMENTS & STANDARDS OFFICE
ELECTRONIC SYSTEMS DIVISION
AIR FORCE SYSTEMS COMMAND
UNITED STATES AIR FORCE
L. G. Hanscom Field, Bedford, Massachusetts



This TDR was originally presented as a paper at the

"6th Annual West Coast Reliability Symposium"


February 20, 1965

ABSTRACT

The Electronic Systems Division (ESD) has been stressing the importance of Reliability and Maintainability (R/M) in the development and acquisition of ground electronic systems/equipments. This report discusses elements of ESD R/M programs. The development of qualitative and quantitative requirements are indicated. Methods and criteria involved in the evaluation of proposals and selection of contractors are presented. Finally, contractor monitoring actions performed by ESD activities and types of problems observed are discussed.

REVIEW AND APPROVAL

This technical report has been reviewed and is approved.



FRANK E. BRANDEBERRY

Colonel, USAF

Chief, Technical Requirements & Standards Office

CONTENTS

SECTION I, INTRODUCTION	1
A. Progress	1
B. Organization	1
SECTION II, INITIATING AN R/M PROGRAM	2
A. Statement of Requirements	2
1. Quantitative Requirements	2
2. Modeling Studies	2
3. Some Cost Considerations	3
4. Demonstration Aspects	3
B. Qualitative Requirements	5
1. General Statements	5
2. Specific R/M Tasks	5
C. Source Selection and Evaluation Criteria	6
1. Bidders' Briefings	6
2. Source Selection Board Organization	6
3. Proposal Evaluation	6
4. Rating Process	8
5. Contract Negotiation	8
SECTION III, R/M PROGRAM MONITORING	10
A. Monitoring of Contractor Progress	10
B. Program Problems and Actions	10
1. Common Problems	10
2. Actions Taken	11
SECTION IV, SUMMARY	12
A. Stating Requirements	12
B. Evaluating Proposals and Selecting a Contractor	12
C. Monitoring of Contractor Progress	12

ILLUSTRATIONS

TABLE I, PROBABILITY OF ACCEPTANCE TABLES	13
EXHIBIT 1, TWENTY R/M TASKS SUGGESTED BY MIL-R-27542 and MIL-M-26512	14
EXHIBIT 2, EVALUATION CRITERIA-___SPO (Reliability)	15
EXHIBIT 3, EVALUATION CRITERIA-___SPO (Maintainability)	16

SECTION I

I. INTRODUCTION

A. Progress

During the past ten years several significant milestones have been achieved by government and industry teams with respect to the development of the reliability and maintainability (R/M) engineering disciplines. As examples, we cite:

- . Incorporation of quantitative requirements in system and equipment specifications.
- . Publication of a family of reliability specifications, including the recent MIL-R-27542A, and a basic maintainability specification, MIL-M-26512.
- . Approved demonstration methodology which has capitalized on the various Epstein/Sobel publications.
- . Establishment of basic R&D programs leading to improved prediction techniques and more comprehensive understanding of physics of failure.

and finally,

- . Development of improved management structures.

B. Organization

The establishment of contractor R/M organizations, with specific responsibilities, lines of communication and authority, has an analog within the Air Force Systems Command (AFSC). Each Division of AFSC has a Staff Office specifically charged with the responsibility for R/M and, in addition, focal points are assigned to Systems Program Offices (SPOs). Within the Electronic Systems Division (ESD) this Staff Office is assigned to the Technical Requirements and Standards Office (EST), which in turn is assigned to Assistant for Staff Support, who reports directly to the ESD Commander. The assignment of R/M focal points to ESD SPOs has been accomplished through the receipt of Air Force Institute of Technology (AFIT) graduates with M.S. degrees in System Reliability.

It is this Staff-SPO team which is assigned the responsibility for the successful accomplishment of ESD R/M programs. This team is supported with limited resources from the Rome Air Development Center (RADC) and the MITRE Corporation. For those who are interested, AFSCM 375-3, System Program Office Manual, dated 15 June 1964, and published by the AFSC, describes a typical SPO organization and methods of operation.

SECTION II

II INITIATING AN R/M PROGRAM

The ESD SPO-Staff team has several key responsibilities to discharge before a contractor can commence his part of an overall R/M program. These include:

- . Preparation of statement of requirements.
- . Establishment of evaluation criteria for R/M.
- . Assist in evaluation of bidder's proposals, negotiation and award of contract.

A. Statement of Requirements

Responsibility for statement of requirements entails a:

- . Specification of quantitative values for R/M with associated demonstration models.
- . Preparation of a statement of work (SOW) which outlines a series of tasks or work elements to be accomplished by a contractor.

1. Quantitative Requirements

System quantitative values at ESD are usually expressed in terms of steady state or point statistical availability. This situation arises, since the majority of our systems are continuous demand or non-mission orientated with respect to operational requirements. Systems which have specific mission times associated with them, such as, ICBM and aircraft, are more appropriately defined in terms of success probability, MTBF, etc.

The expression of an availability requirement implies the joint control and consideration of interfaces or interactions between R/M values at the major hardware levels of a system. In terms of subcontracted hardware, a system contractor will have to impose numerical requirements in specifications, upon completion of system modeling studies, to have a probability of successfully achieving or exceeding system requirements. System hardware design strategy must reflect consideration and incorporation of malfunction or failure detection methods, application of redundant replacements and, as necessary, alternate modes of operation with less accuracy, built-in test equipment, etc.

2. Modeling Studies

Total design strategy for hardware must consider and evaluate a matrix of competing and interacting characteristics including the venerable engineering constraints of volume, weight and cost. While it is true,

that ESD systems, such as 474L (BMEWS), 465L (SAC) and 412L (USAFE), are not unduely hampered by volume and weight because of their operational environment, it is also true that there is not an infinite amount of dollars available for our systems. Therefore, it follows that a solution to our system availability requirements must not limit itself strictly to the addition of hardware in redundant configuration with its associated cost penalties.

3. Some Cost Considerations

Beyond hardware design considerations and their arrangement into a configuration, there are other methods for consideration in designing systems for availability that must be cost analyzed and compared with competing design strategies. For example, cost vs. the advantages of numerical incremental effects on availability of manning a number of sites vs. the design strategy of increased hardware reliability. The variable in question, time-to-travel-to-sites from fixed geographical locations (repair depots) is one factor affecting system down-time and thus availability.

Recently, this type of problem confronted ESD on a system program. There existed the need for increasing system availability. Several strategies were advanced for achieving this need. One strategy involved additional computer hardware for redundancy. Another was concerned with site manning. The original system design had three of four sites unmanned. An analysis indicated increased availability comparable to redundant hardware by selective site manning at less cost. We mention this type of system analysis with the intent to encourage avoidance of habit forming application of hardware redundancy as being the only solution to achieving our availability requirements.

4. Demonstration Aspects

When numerical values for system availability are set forth, the problem of demonstrating such values usually reduces to a separate verification of hardware R/M characteristics, thus, the importance of numbers incorporated into hardware specifications, and a mathematical combination of results to determine the level of system achievement. We know of only one approach to the verification of availability as a statistic without resorting to separate R/M verifications.¹ While the statistical modeling approach suggested by Bailey involves sequential techniques and the examination of paired sample values of operating time-to-failure and down-time or time-to-restore operations, it still provides no relief to basic ESD problems of dollars and schedules.

At the hardware level, our MIBF numbers are usually in the 500-1,000 hour interval. To obtain sufficient paired values for decision-making, requires a waiting-time or test length which might interact unfavorably with schedule and dollar constraints. In other words, the key to

1. J. H. Bailey, Foundations of Sequential Testing and Application to Availability of Data Processing Systems (IBM Technical Report TR00.992), March 6, 1963.

the reported approach is to obtain a paired value sample but to do this in the face of high MTBF's requires increases in test time which may be prohibitive when interfaced with other program considerations. With these thoughts in mind, we take the following position, at this time, with regard to system and hardware demonstrations:

- . Separate hardware reliability demonstrations
- . Separate maintainability demonstrations
- . Statistical combination of the results to determine system values

With relatively high equipment MTBFs, we have been applying variations of fixed test time modeling techniques to our hardware reliability demonstration problems. Certain of our hardware specifications have required operation within performance requirements, under specified environmental conditions, for discrete multiples of MTBF, with a cited maximum allowable number of failures (C). Inherent in this type of approach, as illustrated by Table 1, are statistical, engineering and management considerations. These are discussed in depth in ESDP 80-5 and ESDP 80-8².

The Cumulative Poisson expression, which is the statistical model for this Table, indicates the statistical risks or probabilities of accepting hardware having MTBF less than the required MTBF as C - values and test time vary. ESD and contractors, upon examining such an array of numbers, can, at least, numerically recognize the other's risks. This in itself should increase the probability for more satisfactory demonstration agreements.

Engineering, as in any demonstration model, must define hardware failure, cite failure counting ground-rules, specify the environmental spectrums and test methods. To management, the fixed test time model permits more accurate scheduling and budgeting than the sequential model, for example. Finally, for all key personnel assigned to a program, the model is easy to understand and administer (which is probably its greatest advantage!)

Maintainability demonstration for hardware requires a specification of a minimum number of failure simulations and logging time-to-restore operation. Fifty or sixty representative simulations are usually involved. The identification of what should be simulated is influenced by the results of and knowledge gained during engineering design reviews as well as statistical predictions of reliability.

The statistical combinations of hardware results to achieve system values usually follows the well known probability models and expressions originally postulated for reliability predictions. The much over-worked product rule has found new applications.

2. These two ESD documents, Verification of Quantitative Reliability Reliability Requirements and Construction and Application of Probability of Acceptance Curves, are available to industry as part of ESD-TDR 64-616.

B. Qualitative Requirements

1. General Statements

SOW requirements for R/M find background information in the previously referenced MIL-R-27542 and MIL-M-26512 specifications. Those in ESD who apply these specifications are familiar with their contents and realize the need for:

- . Supplementary instructions relative to the tasks or work elements suggested within the specifications.
- . Selection and definition of tasks per program and the avoidance of such statements as, "Reliability shall be in accordance with MIL-R-27542".
- . Integration of individual reliability and maintainability work requirements on a task by task basis.

2. Specific R/M Tasks

ESDP 80-2, General Requirements for a Reliability and Maintainability Program Plan for Electronic Systems, sets forth some basic tasks which are considered to be applicable to all our system and equipment programs. These tasks cover a wide variety of work requirements ranging from mathematical modeling to submission of reports. We view certain of these tasks, in addition to modeling and demonstration, to be essential to the achievement and maintenance of technical control for R/M. As examples:

- . A task entitled "Design Reviews" should insure that such basic reliability engineering considerations as conservative application of piece parts and techniques for minimization of environmental stresses influence design strategy. A design review task, as defined by ESD, includes types of reviews, schedules, minutes, participation, and necessary corrective action follow-up.
- . A task entitled "Corrective Action Management" accomplishes the need to insure that timely and effective corrective actions occur on problems limiting hardware and system R/M.

and finally,

- . A task entitled "Predictions and Modeling" provides the basis for estimating numerical effects of changes influencing R/M, tracking progress toward the achievement of numerical requirements, suggesting design improvement areas, and for necessary re-apportionments of system requirements at subsystem and hardware levels.

These tasks in addition to others selected from the family of tasks defined in MIL-R-27542 and MIL-M-26512 (see Exhibit 1) are listed and described within our RFPs and IFBs. These tasks when scheduled, defined in-depth,

integrated within the overall program and negotiated with a procuring activity or SPO, form the basis of a contractor's R/M program.

C. Source Selection and Evaluation Criteria

1. Bidder's Briefings

We recognize that on occasion industry may not interpret the requirements in the manner intended by ESD. To avoid management and technical problems at a later date, arrangements are made for a Bidder's Briefing, usually a week after RFPs are issued and three to four weeks before formal Proposals are to be submitted. At a Briefing, bidder's are invited to submit in writing questions on any item within an RFP that they feel requires clarification or interpretation. The questions are answered and when necessary RFP contents are modified.

2. Source Selection Board Organization

As stated previously, ESD inserts R/M requirements into RFPs. Having placed requirements into these documents, we now want to be certain that "end items" (hardware, software, etc) will satisfy our needs. As a first step in achieving this certainty, Source Selection Boards (SSBs) are established to evaluate proposals. A first action of a Convened Board is to develop specific criteria and a rating plan covering weights, factors, etc., to be used in evaluating proposals. These criteria are, of course, based on bid package requirements.

Generally speaking, a SSB is composed of three or four Groups. Each Group is assigned the responsibility for a given area of a proposal. These areas include such large groupings as management, engineering, technical requirements and logistics. Each Group may, in turn, consist of several Teams which have responsibility for one or more specialties or factors. For example, the Technical Requirements Group may have several Teams responsible for such factors as reliability, maintainability, quality assurance, test, configuration management, etc.

Personnel assigned to each Group and Team are drawn from various governmental activities as needed. They may come from a SPO, research activities, staff elements, or even other AF Commands (Air Defense, SAC, TAC). Every effort is made to obtain qualified personnel for each speciality. Usually, The MITRE Corporation will act as technical consultants to SSBs. All SSB members are instructed in matters of Board conduct and discipline in order that proper and objective decisions are made during the life of a SSB.

3. Proposal Evaluation

Proposals, when received, are studied, analyzed and evaluated by Teams assigned to a SSB. This activity is accomplished in depth and proposals are rated, not against each other, but against established criteria. Typical R/M criteria are presented in Exhibits 2 and 3.

If a proposal contains information requiring clarification, depending on the type of procurement involved, the involved bidder may be contacted to clarify his proposal. Any clarifications or additional information must be submitted in writing to a SSB.

Let's consider several R/M subfactors presented in Exhibits 2 and 3. Paper limitations prevent us from giving an in-depth discussion of each subfactor but we feel their illustrations serve to illustrate the general thinking of a SSB.

- . Past Performance - We are interested in knowing what other programs a bidder has undertaken which involved comparable R/M requirements and the results obtained. RFPs request a bidder to report on this subfactor. We are in the process of developing a procedure to enable a retrieval of existing reports and data on past accomplishments in order to gain further information on a bidder's performance.
- . Experience - The work experience of personnel being assigned to a program is of interest to a SSB. While names denoting reputations in R/M are impressive at first glance, we have noted in the past that these are frequently "paper" assignments. It is important that the qualifications and experience of people assigned to a position in a line R/M organization be set forth.
- . Organization - The organizational structure of a bidder must indicate the lines of authority, communication channels and inter-departmental relationships which affect his R/M organization. We cannot expect to find his R/M organization reporting to a line design manager and then be assured of the effectiveness of a proposed design review task. Organizationally, we expect the R/M activity to interface with other activities, be in a position to influence design strategy and management decisions. Furthermore, while R/M are considered design characteristics, the influence of a R/M organization must continue throughout the testing and production phases of a program.
- . Scheduling - Proper scheduling of R/M tasks is of major importance in the successful management of a program. For example, design reviews must be accomplished prior to release of hardware drawings to manufacturing. Considering the reliability demonstration problem confronting ESD, a careful integration of the demonstration task within the schedule structure is certain to be carefully evaluated. By the way, we have evaluated several proposals which contained demonstration tasks which, if adopted as outlined, would have been in excess of anticipated contract lengths!

- . Control of Subcontractors and Vendors - The type of program affects the prime-subcontractor relationship and influences the management techniques invoked to assure satisfaction of overall system requirements. Briefly, we expect a prime contractor to have a management system which examines and corrects, when necessary, subcontractor facilities, procedures, organization and program controls. A prime contractor must plan to indoctrinate subcontractors into overall program requirements and be prepared to maintain active management surveillance and provide technical support, as needed, to subcontractors.
- . Analysis of System/Equipment Problem Areas - Virtually all ESD procurements have state-of-the-art engineering type problems which affect R/M. When one considers the complexity of operations and functions required of our systems, this is understandable. Since these problems exist, specific solutions or compensating system design features, which lead to trade-offs, are rigorously evaluated. Since ESD RFPs state the requirement for R/M analyses and models, we expect that the quantitative effects of problems will be assessed.
- . Other Program Elements - MIL-R-27542 and MIL-M-26512 suggest, as we have stated, a wide variety of work elements or tasks (see Exhibit 1). Not all of these may be inserted into a particular RFP. If a bidder feels that certain tasks should be added to those in an RFP, we expect to see some justification for his position in his proposal.

4. Rating Process

All factors (reliability, maintainability, etc.) and subfactors (organizational structures, design review activity, demonstration model, etc.) do not receive the same weight in determining a total score for a proposal. While no specific values can be stated here, in a usual SSB, R/M factors contribute about 30 - 40% of the total score received in the Technical Requirements area.

When one considers the type of complex systems involved in ESD procurements and the many competing disciplines or factors involved in the rating process, a 30 - 40% weight is a sizeable contribution to the total score.

Furthermore, it is also possible at this time that a bidder may achieve an overall acceptable proposal but still be relatively weak in R/M or some other discipline.

5. Contract Negotiation

It is anticipated that at the time of selection of a contractor all program requirements, including R/M, would have been satisfied. Unfortunately, while most problems will have been overcome, some may still remain. Applying the negotiated contract approach covered by ASPR III-8, further discussions and definitions of a R/M program can be undertaken.

The RFP and contractor's proposed R/M Program Plan are utilized in these discussions. Meetings are held, the first shortly after contractor selection is announced, and are continued as necessary. Each R/M task is discussed to assure that full understanding exists between ESD and contractor as to requirements and actions needed. If necessary, changes are made in the Proposed Plan. Minutes of all meetings are kept and are fully documented.

ESD is cognizant of the need for economy in system acquisitions and is receptive to suggested R/M modifications. Trade-offs of R vs M, R vs cost, etc., will be considered. We do try to stay within budgetary limitations on costs and will consider redirection or reemphasis of certain R/M program tasks, if proper quantitative analysis is submitted in support of suggestions.

Finally, an important consideration or constraint that we all must adapt to in planning our programs is the time compression problem. In order to meet the schedules required by governmental commitments, it is sometimes necessary to start work on a contract almost coincident with contractor selection. In these cases ESD may authorize implementation of the R/M Program on a specific task basis with those tasks or portions of tasks on which agreement is not complete being delayed pending final resolution. For example, selection of suppliers and vendors may proceed at once but additional study may be needed before approval of the Failure Reporting System is granted.

SECTION III

III. R/M PROGRAM MONITORING

A. Monitoring of Contractor Progress

Following initial guidance meetings, upon Award of Contract, and approval of contractor program plan by procuring activity, verification of progress against the requirements of the approved plan is performed by the previously referenced SPO-Staff team. ESDP 80-7, Monitoring of Contractors Reliability and Maintainability Programs, serves as a general guide for accomplishing this management responsibility.

Monitoring encompasses a wide variety of activities including:

- . Participation in preliminary and critical engineering design reviews.
- . Review, evaluation, comments, and approval of prediction, progress, demonstration and failure summary reports.
- . Review of progress at meetings conducted at contractor facilities and necessary re-direction.
- . Witnessing formal R/M demonstrations.

B. Program Problems and Actions

1. Common Problems

During the past several years, our monitoring activities have caused corrective actions with regard to technical and management aspects of our programs. Some common major problems which are described in ESDP 80-4 include:

- . Failure of contractors to accomplish timely design reviews.
- . Inaccurate modeling practices.
- . Absence of successful interface between contractor R/M and design organizations. We still recall (unhappily) that we brought about the introduction of reliability and engineering managers during a monitoring visit to a large company working on one of our more critical projects.
- . Absence of well defined corrective action management procedures. On one program, field failure data flow was short-circuited and design engineering was unaware of several major problems being reported to us by the contractor's R/M organization.

2. Actions Taken

These problems are mentioned to illustrate the need for continued management interest in the R/M disciplines. To help sustain such interest, we have taken the following diverse actions on two recent programs undertaken by ESD:

- . On one contract, reliability was introduced as an incentive factor. The opportunity for increased contractor profit as a result of achieving a specified quantitative objective was provided.
- . On another contract, payment of fee is being apportioned over a two year period. The quantitative requirements and contractual structure requires the achievement of specific system objectives during a first year of operation following site installation and activation. These objectives are more severe for the second year. By providing contractual structure which influences resulting profit, we hope to sustain management interest in R/M.

SECTION IV

IV. SUMMARY

This report has described elements of the ESD R/M Program. We state that our responsibilities can be grouped into three general categories:

A. Stating Requirements

Quantitative expressions and contractor program requirements are incorporated into our RFPs and IFBs.

B. Evaluating Proposals and Selecting a Contractor

Bidder R/M responses to our requirements are factors in the overall contractor selection process. The weight given to R/M is not constant but varies with such factors as nature of a procurement, severity of quantitative requirements, etc. A cursory examination of an RFP and IFB reveals several competing disciplines which influence ultimate contract award.

C. Monitoring of Contractor Progress

This activity generally is performed by a SPO-Staff team. The competency of this team has greatly increased through the assignment to ESD SPOs of AFIT graduates with an M.S. degree in System Reliability.

TABLE NO 1
PROBABILITY OF ACCEPTANCE TABLES

θ_t/θ_c	<u>C = 0</u>	<u>C = 1</u>	<u>C = 2</u>
1/4	0.02 0.0003	0.10 0.0024	0.26 0.01
1/2	0.14 0.02	0.42 0.10	0.70 0.26
1	0.37 0.14	0.74 0.42	0.87 0.70
3/2	0.51 0.27	0.85 0.62	0.97 0.85
2	0.61 0.37	0.92 0.74	~1 0.92

NOTE 1: θ_t/θ_c = "TRUE" MTBF/CONTRACTUAL MTBF

NOTE 2: FIRST PROBABILITY NUMBER FOR THE CASE WHEN
TEST TIME = CONTRACTUAL MTBF; SECOND FOR CASE
WHEN TEST TIME = TWO TIMES CONTRACTUAL MTBF.

EXHIBIT 1

Twenty R/M Tasks Suggested By
MIL-R-27542 and MIL-M-26512

1. Develop and Submit R/M Plan
2. Develop, Modify R/M Mathematical Model
3. Perform Predictions of R/M
4. Apportion R/M Requirements Into Subcontracted Equipment Specifications
5. Organize and Maintain a Failure/Maintenance Data Collection System (Data Collection, Processing, Reduction and Feedback)
6. Maintain a Corrective Action System
7. Perform R/M Design Reviews and Recommend Appropriate Design Strategy
8. Review ECPs and Non-ECPs For R/M Effects
9. Submit Monthly, Quarterly, and Final Reports
10. Coordinate With Quality Assurance, Human Factors and Logistical Support Personnel
11. Conduct R/M Indoctrination and Training
12. Perform Failure Analyses
13. Propose and Conduct Part Improvement Programs
14. Perform Maintenance Analysis
15. Demonstrate R/M Requirements
16. Perform Trade-Off Evaluations and Alternate Solutions to R/M Problems
17. Manage and Control Subcontractor Effort
18. Participate in Progress Reviews with Procuring Activity
19. Review Processes and Procedures for Fabrication and Assembly
20. Recommend Changes to Operating Procedures, Maintenance Manuals, Test Equipment and Spares Requirements.

Principle
SOW para no.

EXHIBIT 2

Date _____

EVALUATION CRITERIA - SPO
TECHNICAL REQUIREMENTS & STANDARDS GROUP (AREA)
R/M/QC TEAM (ITEM) Reliability
(Factor - 10 points)

Sub-Factor Weights	Raw Score		Adjusted Sub-Factor Score
()	()		()
()	()	1. Understanding of the Impact and Importance of Reliability Program.	
()	()	2. Program Plan Development - General considerations and tasks below:	()
		a. Allocation of reliability requirements to each level (subassembly, component, equipment) at each stage (design, development, production).	
		b. Design reviews - plans for at least three design reviews (part, electrical, mechanical) scheduled. General approach including planning, staffing, and action modes resulting from reviews.	
		c. Reliability Predictions - Methods used to make initial predictions based on data or approved techniques. Approach used to update initial predictions based on design and test results.	
		d. Test Program - Development of test plans at each level and stage and the engineering approach used to meet contractual requirements in an economical manner. Method proposed for collection, analysis, and feedback of test results.	
		e. Test Procedures - Use of reasonable test procedures to prove achievement of required reliability. Method of establishing confidence and risk factors and remain within program schedule.	
		f. Reporting Procedure - Planning for completeness, details to be covered. Establishment of problem list and corrective action set up.	
		g. Establishment of mileposts and monitoring check points.	
		h. Subcontractor control - Methods to be used in contracting, establishing of requirements, control of work.	
		i. Training and Indoctrination - Planning for necessary training and indoctrination of all company personnel.	
()	()	3. Reliability Organization and Staffing - Is the reliability group in a position to exert its influence on the program (on a par with Engineering or Production)? Is the organization staffed with sufficient men to do the assigned task? Is the experience adequate to assure full compliance with schedule?	()

TOTAL FACTOR SCORE _____

EVALUATION CRITERIA - SPO
TECHNICAL REQUIREMENTS & STANDARDS GROUP (AREA)
R/M/QC TEAM (ITEM) Maintainability
(Factor - 10 points)

Sub-Factor Weights	Raw Score		Adjusted Sub-Factor Score
()	()	1. Understanding <u>M</u> requirements on this program including where, when and how the <u>M</u> requirements will be established for this system.	()
()	()	2. Program Plan development - General Coordination and Tasks below:	()
		a. Allocations of <u>M</u> requirements to each level (sub-assembly, component equipment) at each stage (design, development production).	
		b. Design Reviews - Plans for at least three (3) design reviews (part, electrical, mechanical) scheduled. General approach including planning, staffing, and action modes resulting from reviews.	
		c. Maintainability Predictions - Methods used to make initial predictions based on data or approved techniques. Approach used to up-date initial predictions based on design and test results.	
		d. Test Program - Development of test plans at each level and stage and the engineering approach used. Method proposed for collection, analysis and feedback of test results.	
		e. Test Procedures - Use of reasonable test procedures to prove achievement of required <u>M</u> . Method of establishing confidence and risk factors and remain within program schedule.	
		f. Reporting Procedure - Planning for completeness, details to be covered. Establishment of Problem List and corrective action set up.	
		g. Establishment of mileposts and monitoring check points.	
		h. Subcontractor control - methods to be used in contracting, establishing of requirements, control of work.	
()	()	3. <u>M</u> Organization and Staffing - Is the <u>M</u> group in a position to exert its influence on the program (on a par with Engineering or production)? Is the organization staffed with sufficient men to do the assigned task? Is the experience adequate to assure full compliance with schedule?	()
()	()	4. Understanding of special maintainability requirements and the integration of SPO system needs into the overall system.	()

TOTAL FACTOR SCORE _____

DOCUMENT CONTROL DATA - R&D

(Security classification of title, body of abstract and indexing annotation must be entered when the overall report is classified)

1. ORIGINATING ACTIVITY (Corporate author) Technical Requirements & Standards Office Electronic Systems Division L.G. Hanscom Field, Bedford, Massachusetts 01731		2a. REPORT SECURITY CLASSIFICATION UNCLASSIFIED	
		2b. GROUP N/A	
3. REPORT TITLE The Electronic Systems Division Reliability/Maintainability Program Elements			
4. DESCRIPTIVE NOTES (Type of report and inclusive dates) N/A			
5. AUTHOR(S) (Last name, first name, initial) ALLEN, George H. HOROWITZ, Jerome E.			
6. REPORT DATE March 1965		7a. TOTAL NO. OF PAGES 18	7b. NO. OF REFS 10
8a. CONTRACT OR GRANT NO. In-House b. PROJECT NO. c. d.		9a. ORIGINATOR'S REPORT NUMBER(S) ESD-TR-65-193	
		9b. OTHER REPORT NO(S) (Any other numbers that may be assigned this report) N/A	
10. AVAILABILITY/LIMITATION NOTICES Qualified Requestors may obtain from DDC. DDC release to CFSTI Authorized (Formerly OTS).			
11. SUPPLEMENTARY NOTES None		12. SPONSORING MILITARY ACTIVITY Electronic Systems Division, Air Force Systems Command USAF, L G Hanscom Field, Bedford, Massachusetts 01731	
13. ABSTRACT The Electronic Systems Division (ESD) has been stressing the importance of Reliability and Maintainability (R/M) in the development and acquisition of ground electronic systems/equipments. This report discusses elements of ESD R/M programs. The development of qualitative and quantitative requirements are indicated. Methods and criteria involved in the evaluation of proposals and selection of contractors are presented. Finally, contractor monitoring actions performed by ESD activities and types of problems observed are discussed.			

14. KEY WORDS	LINK A		LINK B		LINK C	
	ROLE	WT	ROLE	WT	ROLE	WT
Command and Control Systems Reliability Maintainability Source Selection Boards Program Elements (R/M) Qualitative Requirements (R/M) Quantitative Requirements (R/M) Program Monitoring (R/M) Incentives (R/M)						

INSTRUCTIONS

1. **ORIGINATING ACTIVITY:** Enter the name and address of the contractor, subcontractor, grantee, Department of Defense activity or other organization (corporate author) issuing the report.

2a. **REPORT SECURITY CLASSIFICATION:** Enter the overall security classification of the report. Indicate whether "Restricted Data" is included. Marking is to be in accordance with appropriate security regulations.

2b. **GROUP:** Automatic downgrading is specified in DoD Directive 5200.10 and Armed Forces Industrial Manual. Enter the group number. Also, when applicable, show that optional markings have been used for Group 3 and Group 4 as authorized.

3. **REPORT TITLE:** Enter the complete report title in all capital letters. Titles in all cases should be unclassified. If a meaningful title cannot be selected without classification, show title classification in all capitals in parentheses immediately following the title.

4. **DESCRIPTIVE NOTES:** If appropriate, enter the type of report, e.g., interim, progress, summary, annual, or final. Give the inclusive dates when a specific reporting period is covered.

5. **AUTHOR(S):** Enter the name(s) of author(s) as shown on or in the report. Enter last name, first name, middle initial. If military, show rank and branch of service. The name of the principal author is an absolute minimum requirement.

6. **REPORT DATE:** Enter the date of the report as day, month, year, or month, year. If more than one date appears on the report, use date of publication.

7a. **TOTAL NUMBER OF PAGES:** The total page count should follow normal pagination procedures, i.e., enter the number of pages containing information.

7b. **NUMBER OF REFERENCES:** Enter the total number of references cited in the report.

8a. **CONTRACT OR GRANT NUMBER:** If appropriate, enter the applicable number of the contract or grant under which the report was written.

8b, 8c, & 8d. **PROJECT NUMBER:** Enter the appropriate military department identification, such as project number, subproject number, system numbers, task number, etc.

9a. **ORIGINATOR'S REPORT NUMBER(S):** Enter the official report number by which the document will be identified and controlled by the originating activity. This number must be unique to this report.

9b. **OTHER REPORT NUMBER(S):** If the report has been assigned any other report numbers (either by the originator or by the sponsor), also enter this number(s).

10. **AVAILABILITY/LIMITATION NOTICES:** Enter any limitations on further dissemination of the report, other than those

imposed by security classification, using standard statements such as:

- (1) "Qualified requesters may obtain copies of this report from DDC."
- (2) "Foreign announcement and dissemination of this report by DDC is not authorized."
- (3) "U. S. Government agencies may obtain copies of this report directly from DDC. Other qualified DDC users shall request through _____."
- (4) "U. S. military agencies may obtain copies of this report directly from DDC. Other qualified users shall request through _____."
- (5) "All distribution of this report is controlled. Qualified DDC users shall request through _____."

If the report has been furnished to the Office of Technical Services, Department of Commerce, for sale to the public, indicate this fact and enter the price, if known.

11. **SUPPLEMENTARY NOTES:** Use for additional explanatory notes.

12. **SPONSORING MILITARY ACTIVITY:** Enter the name of the departmental project office or laboratory sponsoring (paying for) the research and development. Include address.

13. **ABSTRACT:** Enter an abstract giving a brief and factual summary of the document indicative of the report, even though it may also appear elsewhere in the body of the technical report. If additional space is required, a continuation sheet shall be attached.

It is highly desirable that the abstract of classified reports be unclassified. Each paragraph of the abstract shall end with an indication of the military security classification of the information in the paragraph, represented as (TS), (S), (C), or (U).

There is no limitation on the length of the abstract. However, the suggested length is from 150 to 225 words.

14. **KEY WORDS:** Key words are technically meaningful terms or short phrases that characterize a report and may be used as index entries for cataloging the report. Key words must be selected so that no security classification is required. Identifiers, such as equipment model designation, trade name, military project code name, geographic location, may be used as key words but will be followed by an indication of technical context. The assignment of links, rules, and weights is optional.